
 
ms consultants, inc.  
engineers, architects, planners 
 
115 West Washington Street, Suite 1310  
Indianapolis, Indiana 46204-4618 
Phone: (317) 566-0050 
Fax: (317) 566-0052 
www.msconsultants.com 
 
June 23, 2022 
 
Danny Powers, Public Works Director 
Town of Whitestown 
6210 Veterans Drive 
Whitestown, IN 46075 
 
RE:  Water Main Modification #1 Proposal 
 Albert S. White Parkway Water Main Extension 
 Main Street Roundabout Water Main Relocation 
 Whitestown, Indiana 
 
Dear Danny,  
 
ms consultants, inc. would like to present this Contract Modification #1 proposal to the Town of Whitestown for 
your review for the above referenced project.  Our proposed engineering fees are as follows: 
 

1. Albert S. White Parkway Parallel 12-inch main w/ 16-inch extension (1500’):  
a. Additional design work includes: 

i. Phasing of project and modifying plans from all 16” to include portion of parallel 12” 
ii. Additional coordination with Patch Development 

iii. Additional Easement 
b. Additional Fee: 

i. Engineering: $14,990.00 
ii. Easement documents, acquisition (1 additional parcel): $4,600.00 

 
2. Main St. Water Main Relocation (After obtaining road plans in AutoCAD from Engineer).   

a. Additional design work includes: 
i. Additional design required for this project after review of the Road Plans. 

b. Additional Fee: 
i. Engineering: $23,570.00 

 
The total Mod for both projects is $43,160.00.   
 
Thank you for the opportunity to submit our Modification #1 proposal.  If we may provide any additional 
information, please contact me at your earliest convenience. 
 
Sincerely, 
 
 
Craig J Farrell, PE      
Project Manager 
mobile: 317-840-7166   



MODIFICATION NO. 1 
To 

A/E SERVICES AGREEMENT 
 

FOR INCORPORATING THE PROFESSIONAL ENGINEERING SERVICES 
FOR 

Town of Whitestown, IN 
Attachment M 

Albert S. White Parkway Water Main Extension 
Main Street Roundabout Water Main Relocation 

 
1. DATE: June 23, 2022 
 
2. CLIENT:  Town of Whitestown, IN 
 
3. ORIGINAL AGREEMENT: Dated January 13, 2021 
 
4.   CONSULTANT:  ms consulting, inc. 
 
5. MODIFICATIONS UNDER CONTRACT CLAUSES 
 

Paragraph 2 – Contractor’s Scope of Services 
Lump Sum Fee  
 

6. REASON FOR MODIFICATION 
 

1. This modification is for: 
a. additional Engineering for Albert S. White Parkway Water Main Extension 
b. additional Easement for Albert S. White Parkway Water Main Extension 
c. additional Engineering for Main Street Roundabout Water Main Relocation 

 
7. MODIFICATION IN AGREEMENT 
 

2. Contractor’s Scope of Services 
 

REPLACE DESIGN SERVICES ITEM 4 UNDER PARAGRAPH No. 2 WITH THE 
FOLLOWING: 

 
4. Preparation of two (2) new easements 

 
 

6.  Total Lump Sum Fee for items listed above as indicated below: 
 

The total lump sum fee for the additional Engineering scope of work for: 
· Albert S. White Parkway Water Main Extension  

o Engineering =      $14,990.00 
o Easement documents, Acquisition:  $  4,600.00 

· Main Street Roundabout Water Main Relocation   
o Engineering =      $23,570.00 

Total Mod = $43,160.00 



 
All other parts of the Engineering Agreement are unchanged and remain in force. 

 
   

IN WITNESS WHEREOF, the parties hereunto have caused this Modification No. 2 to be 
executed, as of the date and year first above written, by affixing the signature of the duly authorized 
officer of ms consultants, inc. and by the Town of Whitestown, IN. 
 
 
 
Client: Town of Whitestown, IN 
 
 
_____________________________________ 
Signature 
 
_____________________________________ 
Printed Name 
 
_____________________________________ 
Title 
 

 
 
Consultant: ms consultants, inc 
  
 
_____________________________________ 
Signature 
 
_____________________________________ 
Printed Name 
 
_____________________________________ 
Title 
 

  
  
  
  
  

 
 
 
 

Craig J. Farrell, PE

Project Manager


	A/E SERVICES AGREEMENT
	FOR



